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I. BACKGROUND AND OVERVIEW 

A. Activity Summary 

 

Implementing Partner: Pact, Inc. 

 

Activity Name: Advocacy, Awareness, and Civic Empowerment (ADVANCE) Project 

 

Activity Objectives: 

 

Strengthened civil society organization (CSO) capacity for effective program and 

financial management 

 

Increased CSO capacity for effective advocacy for key policy reforms such as budget 

transparency, access to information, and judicial oversight  

 

Strengthened public-private partnerships to fight corruption through public oversight 

agencies and initiatives 

 

USAID/Nigeria SO:  SO11: Strengthened Foundations for Democratic Governance 

 

Life of Activity (start and end dates):  May 23, 2005 through March 31, 2012 

 

Total Estimated Contract/Agreement Amount:  $12,173,848 

 

Obligations to date:   $$12,173,848 

 

Current Pipeline Amount:   $ 2,589,243 of which $ 351,613 is already obligated to sub 

grantees and therefore not available for any purpose; leaving an 

Effective Pipeline Amount of $2,237,630 

 

 

Accrued Expenditures this Quarter:  $483,237  

 

Activity Cumulative Accrued Expenditures to Date:  $9,584,605 (or $9,936,218           

including sub-obligations) 

 

Estimated Expenditures Next Quarter:  $1,515,547 

 

Report Submitted by: Ahmed N Mohammed, Pact Nigeria Acting Country Director.  
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B. Summary of Outputs 

Management outputs 

Primary capacity building and grants/program management accomplishments this quarter 

include the following: 

 

 Supported existing partner CSOs through fund disbursements, oversight and 

mentoring. 

 Prepared and released the second ADVANCE subgrants Request for Application (RFA) 
coded as RFA No. A11A2 on the remaining normal ADVANCE programming areas to 

appropriate existing partner CSOs.  

 Prepared and released the third ADVANCE subgrants Request for Application (RFA) 
coded A11A3-P, on ADVANCE/PIND programming areas, which was open to all states 
in the Niger Delta region.  

 Completed Technical review of the applications received in response to the RFA No 
A11A2 and finalizing the proposals for the award of 10 new subgrants in the next quarter. 

 Completed both compliance and Technical reviews of the applications received in 
response to the RFAs and selected some of the proposals/applications 

 Commenced pre-award grant worthiness assessments of the applicants whose proposals 
were selected  

 Staff recruitment to feel most of the existing vacancies  

 Made some reconciliations, tracking of cost share and closeout of some completed 

projects of partner CSOs 

 Finally Completed Registration of Pact Nigeria with the Federal Inland Revenue 

Service to facilitate the periodic remittance of staff taxes to the FIRS  

 

Program outputs 

Program outputs are detailed in Section II.  A quick summary of results from this quarter 

include: 

 On-going Capacity development in terms of technical/mentoring support provided to 

PPCD project and its Consortium member NGOs.  

 8 ADVANCE partners deployed and supported 500 domestic election observers in 16 

states in six geo-political zones of Nigeria in the month of April. 

 FOI Act signed May 28th at the national level 

 Budget Advocacy and Monitoring Training for ADVANCE/PPCD Partners 

 Peace-building training of Trainers for ADVANCE/PPCD project 

 

C. Recent Programmatic Context 

FOI Bill Context 

During the last quarter, civil society groups nationwide closed ranks and made efforts to push 

the limits by getting candidates to make promises that would make them attractive to the 

electorate. There were formally and informal steps taken to get those canvassing for political 

offices to commit to making the environment more transparent while also making the actors 
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more accountable. This was probably the situation that convinced our partner, Media Rights 

Agenda (MRA) that the time was right for the signing of the Freedom of Information bill. 

Following series of advocacy meetings and lobbying, MRA, under its Executive Director, 

Edet Ojo, was able, to lobby and pressurize the National Assembly men and women, who in 

turn convinced the president to sign the Freedom of Information bill into law.  

President Goodluck Jonathan signed the bill at the lame duck period of the 6th National 

Assembly, therefore gained international acclaim by signing the bill, which had been ignored 

by the past administration of President Olusegun Obasanjo. This done, Pact Nigeria is now 

working on supporting MRA and another partner, MULAC to develop the capacity of civil 

society groups to enforce the provisions of the law at the national level while also supporting 

its domestication in Kaduna and Lagos states respectively. It is expected that the signing of 

the bill will make Nigeria’s governance more democratic, participatory and accountable. 

Therefore, as CSOs push for increased openness in Nigeria’s governance, especially in the 

country’s public expenditure process, Pact is also committed to developing the capacity of 

state actors to meet the expected demand for transparency in the system. 

 

Elections Context 

In April 2011, Nigeria held elections to stabilize the fourth Republic. The month of March 

had been characterized by increased political activities and campaigns with the candidates 

and political parties trying to sell their manifestos to the electorate. There was also increased 

violence, assassination of candidates and disruption of normal day to day activities, especially 

in the South- South and some parts of Northern Nigeria. But irrespective of these 

developments, some Nigerians remained hopeful that the country would have free and fair 

elections. 

Consequently, the mid-way postponement of the first election into the National Assembly, 

scheduled to hold on April 2 to April 9, 2011 was met with disbelief as many thought it was a 

joke. The Independent National Election Commission (INEC) Chair, Prof. Atahiru Jega, 

however was able to re-strategize and proceeded to bring the elections back on track. 

Therefore with some modifications in scheduled dates, due to logistics challenges and in 

some places, due to insecurity of lives and property, the INEC was able to conduct the 

National Assembly, the Presidential and the Governorship and State Assembly elections in 

April 2011. Although the elections had some challenges, the consensus was that it was 

relatively free and fair, especially considering the fact in some states, the people successfully 

resisted attempts by some politicians to impose their candidates on the electorate.  

The electorate mobilized and ensured that their candidates of choice were elected. The April 

elections were therefore by and large used to either reward inefficient and effectual leadership 

by voting out those who did not perform well or reward those who appeared to have delivered 

the dividends of democracy by returning them to power. Nowhere else was this true as with 

the National Assembly election, which expelled two thirds of the former assembly men and 

women and in some states where there was a change of guard. 
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II. QUARTER PROGRESS 

A. Program Management 
This quarter, Pact continued to provide the usual regular mentoring and oversight support in 

program implementation and reporting to its few subgrants that still have on-going projects. It 

also worked to prepare and release two additional Request for Applications (RFAs); RFA No 

A11A2 and RFA No. A11A3-P.  

 

The RFA No A11A2 was issued to address some of the pending core ADVANCE 

programming areas that could not be addressed in the previous quarter’s RFA that focused 

mainly on general elections programming. This RFA was issued strictly to ten appropriate 

existing ADVANCE partners CSOs. All the ten applications received from the partners were 

thoroughly reviewed by Pact for quality improvements, the partners thereafter revised their 

proposals, which are currently being finalized for subgrant awards in the next quarter. 

 

Subsequent upon the receipt of the funds for the ADVANCE/PIND program component by 

the end of April this quarter, the second RFA with No A11A3-P (but third in the fiscal year) 

was issued mainly to solicit applications/proposals from the Niger Delta region and to pick 

new fresh partners for the programming activities of the ADVANCE/PIND. Thus, this RFA 

was open strictly to applicant CSOs in the Niger Delta region only. At the end of the 

solicitation, twenty-eight applications/proposals were received in response. The 28 proposals 

went through compliance review and fourteen (14) were selected for technical review, which 

were reviewed by technical review committee made up of Pact/ADVANCE staff and a 

representative of PIND. The committee selected 7 proposals out of the 14 for subgrant 

worthiness assessment on the applicant organizations, after which the required 5 proposals 

will be selected for final subgrants awards depending on the outcome of the assessments. The 

7 proposals are from applicant CSOs from Rivers, Bayelsa, Cross River and Imo states. It is 

worthy to note that the pre-award assessments of the 7 applicants commenced at the last week 

of the quarter and will hopefully be finalized in the first month of next quarter. Based on the 

outcomes of pre-award assessments, the names of the subsequent 5 potential partner CSOs 

will be selected and will be sent to the Mission for concurrence. As soon as the concurrence 

is received from the Mission for the selection of the partners, their proposals will be fully 

finalized and subgrant award will be issued to them.  

 

Regional/HQ Support 

Pact Headquarters continued their usual support to Pact Nigeria through information sharing 

and advice on issues that have enhanced the management of the ADVANCE program. In 

addition, Pact Headquarters organized and sponsored the Pact Governance Community of 

Practice (CoP) meeting that was held in Mombasa, Kenya from May 16 – 18
th
, 2011. The 

Pact Nigeria/ADVANCE Program Coordinator for Budget Advocacy in the CoP meeting at 

Pact HQ expense, to share some of the key accomplishments, success stories and lessons 

learned from the ADVANCE program in Nigeria and was also able to learn some best 

practices in governance programming from other country offices at the meeting, which will 

contribute to enriching the effectiveness of the ADVANCE program.  
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Collaboration with USAID relevant IPs  

During this quarter, Pact/ADVANCE collaborated with the National Democratic Institute 

(NDI) in observing the April general elections. During the previous quarter, Pact collaborated 

with NDI to train its partners who further stepped down the training in 16 target states. It was 

in continuation of last quarter’s collaboration that the eight partners supported about 500 

Domestic Election Observers (DEOs) to send incidents reports to the NDI website. In 

addition, Pact/ADVANCE partners were also encouraged to send twitters to a dedicated 

mobile which in turn was collated by Pact/ADVANCE. Information on the website was 

collated and published by NDI. This singular initiative assisted many to follow the election 

proceedings within and outside the country. The incidence reporting also alerted the relevant 

authorities on areas of need and helped them to resolve challenges and prevent identified 

challenges from snowballing into more serious problems. 

 

During the quarter, ADVANCE provided support to the USAID/LEAD, Sokoto in the 

preparation and facilitation of two training workshops for their CSO partners. The training 

workshops were on Budget Literacy and Advocacy, held in April in Gusau, Zamfara state and 

Strategic Planning held in Kano, Kano state in June. 

In this quarter, Pact/ADVANCE also engaged with the USAID/NMEMSII and provided them 

with PMP information including actual results for FY 2010 and the targets for FY 12 and 13 

for all the active indicators. Pact ADVANCE also worked with them in confirming the 

ADVANCE indicators’ data that were feed into the USAID/NMESII performance 

management database.  

 

Leadership Transition and Staff Challenges 

 Pact/ADVANCE experienced sudden leadership transition with the disengagement of the 

Chief of Party/Country Representative by the end of April, 2011. Equally, the Program 

Coordinator for CSO and GON Partnership on Anticorruption also disengaged almost at the 

same time. These coupled with the already two existing vacancy positions (Monitoring, 

Evaluation and Reporting Officer as well as Capacity Building Officer) and the Grant officer 

position that subsequently emerged due to change in leadership greatly slowed down the 

programming activities including making of the anticipated new subgrants awards. 

 

In view of the above, some proactive actions were quickly taken within the quarter for 

necessary and appropriate immediate interventions to manage the sudden leadership 

transition. The Pact home office proactively made Ahmed N Mohammed, the Pact Nigeria 

Deputy Country Representative as the Acting ADVANCE Chief of Party and Acting Country 

Director/Representative while vigorously working hard to ensure that the two positions are 

filled on time. The Acting Country Director/Acting ADVANCE CoP has proactively filled 

three of the existing vacant positions through competitive process. These are the positions of 

Program Coordinator for CSO-GON Partnership for Anticorruption; the MER Officer and 

Capacity Building Officer. The Program Coordinator  assumed work by the end of this 

quarter, while the remaining two officers will assume work early next quarter. The only staff 

challenge left now is filling the position of Grants Officer because the candidate selected for 
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this position later turn down the offer at the last hour because of the remuneration and short-

term duration of the position.  

 

General Portfolio Management  
The ADVANCE subgrant portfolio as of this quarter cumulatively remained at 68 subprojects and 

32 CSO partners as reported in the previous quarter. There were 9 on-going subprojects (MRA, 

ANEEJ, CITAD, CISLAC, Centre LSD, MULAC, IMC, YPI and ZCC) out of which 8 were on 
elections and one (MRA) on Freedom of Information Bill, which got passed (harmonized 

versions) by the National Assembly and was assented to by the President in May. It is noteworthy 

to emphasize that the efforts of Pact/ADVANNCE supported partner (MRA) contributed and 
played a very significant role in this great accomplishment. All the on-going subprojects were 

completed by the end of this quarter.  

 

Regrettably, the plan to make immediate new subgrants awards this quarter to avoid unnecessary 
gap in programming by our partner CSOs, was taunted due to unanticipated leadership transition 

coupled with staffing challenges as a result of staff turnover experienced this quarter. 

Nevertheless, Pact/ADVANCE took some proactive actions at addressing most of these 

challenges by filling most of the vacant positions but still left with the position of Grants Officer. 
In addition, despite these challenges and very limited short time this quarter, Pact/ADVANCE 

was proactive to develop and release two different new solicitations (RFA No A11A2 and No 

A11A3-P) and to a large extent processed and selected suitable proposals. It is important to note 

that RFA No A11A3-P was jointly developed by Pact/ADVANCE and PIND. Equally, PIND was 
also involved in the entire solicitation process as required by the ADVANCE extension 

document.  

 
Pact/ADVANCE worked closely with ten exiting Partner CSOs, all of whom proposals were 

received in response to RFA No A11A2 for new awards by providing them with 

technical/mentoring support in reviewing and providing necessary comments to improve the 

quality of the proposals. It is expected that these proposals will be finalized early next quarter and 
new subgrants awards will be issued. The ten partner CSOs and the focus of their project 

proposals are as reflected in the table below: 

  

Partner CSO Project Title Project Goal 
African Centre for Leadership, 

Strategy & Development 

(Centre LSD), Abuja 

ENHANCING CITIZENS’ 

PARTICIPATION IN THE 

BUDGETARY PROCESS IN 

BAYELSA STATE 

Increase the capacity of civil society for effective 

engagement with Bayelsa State Government 

through budget advocacy for participatory and 

right based budgeting. 

Africa Network for 

Environment and Economic 

Justice (ANEEJ), Benin-City 

Enhancing Transparency and 

Accountability in Resource 

management the extractive 

industries in Bayelsa State 

Improve the capacity of relevant stakeholders to 

effectively engage with the Public Procurement 

Law and Fiscal Responsibility Law in Bayelsa 

State 

Civil Society Legislative 

Advocacy Centre (CISLAC), 

Abuja 

Strengthening the NEITI 

Process through Enhanced 

Legislative Oversight 

Enhance the capacity of the appropriate new 

Legislators to effectively intervene in the NEITI 

implementation processes for timely completion 

and dissemination of Audit Reports and 

implementation of remediation actions. 

Centre for Information 
Technology and Development 

(CITAD), Kano 

Promoting Transparent and 
Accountable Public 

Expenditure Management 

through Effective 

Implementation of the 

Procurement and Fiscal 

Contribute to the promotion of transparent and 
accountable public expenditure 

management/system in Bauchi State through the 

effective implementation of the Fiscal 

Responsibility and Procurement Acts as well as 

enabled independent monitoring of 



 Pact/ADVANCE Programmatic Report for Quarter 3 of FY 2011                                                                                   
                                                           

8 

Responsibility acts in Bauchi 

State 

implementation processes by mobilized CSOs 

and the citizens 

Centre for Public Private 

Cooperation (CPPC), Ibadan 

Analysing of the 2006-2008 

NEITI Oil & Gas Audit 

Report and Economic Literacy 
Programs for Civil Society 

Organizations (CSOs) 

Provide an evidenced based platform for civil 

society to launch advocacy measures that seeks to 

promote transparency and accountability within 
the NEITI Oil and Gas sector, and to ensure 

informed and effective advocacy. 

National Procurement Watch 

Platform (NPWP), Abuja (but 

award to be made through 

CISLAC as the Secretariat 

since the Platform is not a 
registered entity). 

Strengthening Capacity of 

CSOs and the Media in Public 

Procurement Participation in 

Nigeria 

Increase awareness on issues relating to public 

procurement in Nigeria through necessary 

trainings and advocacy to the Media, Bureau for 

Public Procurement and other governmental 

institutions 

Media Rights Agenda (MRA), 

Lagos 

Advocacy on Freedom of 

Information  
 Ensure that the enacted Freedom of 

Information Act signed by President 

Goodluck Jonathan is effectively 

implemented and that the 

implementation meets international 

minimum standards and best practices 
on Access to Information laws 

 Ensure the passage of FOI 

Bill/Domestication of FOI Act in Lagos 

State by the State House of Assembly 

and assent by the Governor 

Muslim League for  
Accountablity (MULAC), 

Kaduna 

Making Governance more 
Participatory, Transparent and 

Accountable through 

Enhancing Information Flow 

in Kaduna State 

Broaden the scope of engagement with the 
legislature and the executive arm of government 

towards the passage of the FOI Bill and 

enhancing participatory, transparent and 

accountable budgeting in Kaduna State. 

Public and Private 

Development Centre (PPDC), 

Abuja 

Sustained CSO Participation 

in Public Procurement Act 

Implementation in Nigeria 
(II). 

Deepen the participation of Non State actors and 

stakeholders’ engagement in the public 

procurement process in order to improve 
transparency, accountability and value for money.     

Publish What You Pay Nigeria 

(PWYP), Abuja 

Remedial Action DEMAND 

2011 (READ 2011) 

Contribute to enhanced implementation of 

recommendations from the NEITI 1999-2008 

audit reports. 

 

 
In addition, Pact/ADVANCE carried out compliance review of the 28 proposals that were 

received in response to RFA No 11A3-P. The review was done by the Senior Civil Society 

Specialist who recommended 10 out of the 28 proposals for technical review. The 

recommendation was carefully reviewed along with all the 28 proposals by a 5-member technical 
review committee comprising Pact/ADVANCE staff and a representative of PIND (the PIND 

Capacity Building Officer). Based on the review, the committee increased the number of 

proposals recommended from 10 to 14. The 14 proposals were then subjected to rigorous 

technical review by the committee and 7 proposals were finally selected for pre-award grant 
worthiness assessment. Pact/ADVANCE immediately commenced the pre-award grants 

worthiness assessment on the 7 selected applicants in the last week of the quarter and the 

assessment will be completed early next quarter. Thus, early next quarter, depending on the 

outcome of the assessment, 5 potential partners will be finally selected from the 7 and a 
concurrence request will be sent to the Mission for approval to issue award to each of the 5 

partners.  
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Subgrant Finances  

During this reporting period, Pact Nigeria continued to service the existing partners with 

ongoing projects and an additional sum of $30,968.04 was disbursed to some of these 

partners (ANEEJ, MULAC, Centre LSD, IMC, CISLAC and ZCC) of whom had on-going 

project. This brings the cumulative of disbursements/advances so far made for all subgrants 

as of the end of this quarter to $3,242,434.95 to date (up from $3,211,466.91 in the previous 

quarter and excluding consultancies/in-kind subgrants). Of that amount, the subgrantees have 

expended and retired/liquidated a total of $2,747,198.75   to date (up from $2,716,230.71 

reported in the previous quarter, and excluding consultancies/in-kind subgrants). No 

expenditures this quarter on in-kind subgrants, thus the cumulative expenditures incurred on 

consultancies/in-kind subgrants remained at $522,555.61 to date as reported in the previous 

quarter. Together, the cumulative grand total of expenditures at the end of this quarter, based 

on retirements/liquidations of subgrants including expenses from in-kind support and 

consultancies stands at $3269754.36 ( up from $3,238786.31  in the last quarter). Table 1 

below provides a summary of current subgrant recipients (including those receiving in-kind 

support) along with each subgrantee’s obligated amount, advances/disbursements, 

expenditures and balances as well as the status of their projects as of the end of this quarter,  

June 30, 2011.  
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TABLE 1:  Summary of Status of ADVANCE Sub-grants and Consultancy (Advances and Actual Expenditures including Balance) 

as at End of Quarter 3 FY 11 (April to June 2011) 

          

 Recipient Start 

Date 

End 

Sate 

Project 

Title 

Focus Advances/Disbursements, Actual Expenditures and Project Status            

  Obligated 

Amount  

  Advances to Date ($)   Expenditures on Advances to Date ($)  Project 

Status 

          

   $   Advances   Balance 

on 

Obligated 

Amt  

 Expenditures   Balance 

Due(Grantee)/Pact  

          

1 PWYP 30-Mar-

06 

31-May-

07 

Publish 

What You 

Pay 

Campaign 

in Nigeria 

Awareness and advocacy 

around the NEITI and 

ongoing oil industry audit 

process 

$140,051.18  $140,051.18                                                               

-    

$140,051.18                            -    Terminated           

2 MRA 30-Mar-

06 

31-Jul-

07 

Advocacy 

on 

Freedom of 

Informatio

n Bill 

Freedom of Information 

Bill (Legislative 

/Executive advocacy for 

the final stages of 

passage/implementation 

planning 

$120,605.53  $120,605.53                                                               

-    

$120,605.53                     (0.00) Closed           

3 IPC 30-Mar-

06 

31-Jan-

08 

Media 

Strengtheni

ng for 

Reporting 

on 

Corruption 

and Policy 

Reform 

Media audit and capacity 

building for increased 

effectiveness of CSOs in 

using the media for 

awareness on anti-

corruption, trafficking, & 

budget monitoring   

$100,393.82  $100,393.82                                                               

-    

$100,393.82                     (0.00) Closed           

4 WOTCLEF 30-Mar-

06 

30-Jun-

07 

Public 

Awareness 

and 

Advocacy 

on 

Trafficking 

in Women 

and 

Children 

Increased awareness, 

public support and 

advocacy for more 

effective policies and 

enforcement of anti-

trafficking laws. 

$85,065.49  $85,065.49                                                               

-    

$85,065.49                       0.00  Closed           
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(Kano, 

Osun and 

Cross River 

States) 

5 CISLAC 20-Sep-

06 

30-Sep-

07 

Strengtheni

ng Civil 

Society 

Engagemen

t of the 

Legislative 

Process 

through 

Targeted 

Policies 

Legislative Advocacy & 

Tracking of Targeted Bills 

at NASS 

$157,419.48  $157,419.48                                                          

0.00  

$157,419.47                       0.00  Closed           

6 Action Aid 

Int’l Nig 

15-Aug-

06 

22-Feb-

10 

CSO 

Budget 

Monitoring 

& Tracking 

National & Focal State $820,701.60  $820,701.60                                                               

-    

$820,701.60                            -    Closed           

7 JDPC/ACE 1-Nov-06 31-Dec-

06 

Voter 

Registratio

n 

Monitoring 

in 15 states 

across all 

the 6 Geo-

Political 

Zones of 

Nigeria 

Voter Registration and 

Oversight of INEC 

$57,729.19  $57,729.19                                                               

-    

$57,729.19                            -    Closed           

8 CITAD  9-Feb-07 30-May-

07 

Voter 

Education 

Program  

Civic Education 

(Elections) including 

training of CBOs on voter 

education; distribution of 

voter education materials; 

voter education advocacy 

visits to traditional rulers 

and religious leaders; and 

conduct of voter education 

forums at grassroots level 

in 15 Local Government 

Areas (LGAs)  of Kano, 

Jigawa and Bauchi States 

in the northern part of 

Nigeria   

$27,789.91  $27,789.91                                                               

-    

$27,789.91                            -    Closed           
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9 MULAC 1-Feb-07 30-Apr-

07 

Right to 

Vote 

Civic Education 

(Elections) including 

public awareness lectures 

for Islamiyya & 

Conventional schools; 

Seminar for Imams & 

Muslim clerics plus public 

enlightenment & education 

on the right to vote in 5 

States (Kaduna, Kano, 

Katsina, Sokoto and Niger) 

in the Northern part of 

Nigeria 

$18,500.31  $18,500.31                                                               

-    

$18,500.31                            -    Closed           

10 ACE 1-Mar-07 30-Nov-

07 

INEC 

Oversight 

and 

Stakeholde

r 

Advocacy. 

However, 

project 

scope 

increased 

to include 

National 

Peoples’ 

Tribunal on 

2007 

Elections 

Civic Education 

(Elections) including 

tracking & reporting of 

election s activities in 

some national dailies; 

advocacy visits to some 

stakeholders; conduct of 

town hall meetings with 

road transport unions & 

okada riders associations; 

& production & airing 

radio jingles in North 

Central zone of Nigeria 

$116,001.95  $116,001.95                                                               

-    

$116,001.95                       0.00  Closed           

11 FOMWAN 8-Mar-07 30-Apr-

07 

Voter 

Sensitizatio

n for 

Increased 

Participatio

n & 

Protection 

of Mandate 

at 

Mosques, 

Churches, 

& Market 

Arenas 

Civic Education 

(Elections)  including 

advocacy visits to state 

media; road shows on 

voter education; and radio 

dialogues in 5 Targeted 

States (Kogi, Nassarawa, 

Kano, Niger and Kwara)  

in the northern part of 

Nigeria  

$62,192.76  $62,192.76                                                               

-    

$62,192.76                     (0.00) Closed           
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12 ZCC 27-Mar-

07 

31-Jul-

07 

Engaging 

the 

Processes 

of EFCC 

Amendmen

t Act in 

Nigeria 

Citizen Participation and 

Oversight including 

National summit on the 

passage of EFCC 

amendment Act; advocacy 

visits to chairman of Good 

Governance group in the 

House of Representatives 

& to the House ad-hoc 

committee; and press 

conference. 

$28,305.88  $28,305.88                                                               

-    

$28,305.88                            -    Closed           

13 AAN 1-May-07 30-Sep-

08 

Strengtheni

ng 

Capacity of 

CSOs in 

HIV 

Budget 

Tracking & 

Improving 

Transparen

cy in 

Resource 

Allocation 

for 

Effective 

Service 

Delivery in 

the 

Prevention 

& 

Treatment 

of HIV in 

Lagos State 

Civic Participation and 

Oversight- HIV/AIDS 

Budget Tracking & 

Oversight 

$48,320.81  $48,320.81                                                               

-    

$48,320.81                            -    Closed           

14 CIRDDOC 1-May-07 30-Sep-

08 

Enabling 

CSOs to 

Monitor 

Governmen

t Spending 

on 

Education 

in Rivers 

State 

Civic Participation and 

Oversight- Primary 

Education  Budget 

Tracking & Oversight 

$35,671.40  $35,671.40                                                               

-    

$35,671.40                            -    Closed           

15 JDPC, Ijebu-

Ode 

1-May-07 30-Sep-

08 

Enhancing 

CS 

Capacity to 

Engage the 

Public 

Budget 

Civic Participation and 

Oversight- Education & 

Agriculture Budget 

Tracking & Oversight 

$46,537.22  $46,537.22                                                               

-    

$46,537.22                            -    Closed           
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Process 

through the 

Drawing of 

Shadow 

Budgets in 

Lagos State 

16 CiSHAN 1-May-07 30-Aug-

08 

Enhancing 

Capacity of 

CSOs in 

HIV/AIDS 

Budget 

Tracking & 

Monitoring 

of 

Allocation 

of 

Resource & 

expenditure

s for 

attaining 

MDG in 

HIV/AIDS 

in Kano  & 

Rivers 

States 

Civic Participation and 

Oversight- HIV/AIDS 

Budget Tracking & 

Oversight 

$49,946.27  $47,524.61                                                  

2,421.66  

$44,961.23               2,563.38  Completed           

17 ERA 19-Sep-

07 

12-Aug-

08 

Local 

Empowerm

ent and 

good 

governance 

in 

Edo/Delta 

states, 

South south 

Zone of 

Nigeria 

Conduct of Survey 

Research  on NEITI 

process & practice 

including its Act, 

publication (e-copy) and 

dissemination of report; 

conduct of environmental 

parliament on NEITI; and  

advocacy campaign on 

expanding the mandate of 

NEITI. 

$34,888.73  $34,888.73                                                               

-    

$34,888.73                            -    Closed           
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18 CASS 19-Sep-

07 

18-Sep-

08 

Oil revenue 

transparenc

y and civic 

oversight 

of the 

NEITI 

process in 

Rivers/Bay

elsa states, 

as well as 

national 

perception 

survey in 

some 

targeted 

states in the 

remaining 

5 

geopolitical 

zones in 

Nigeria. 

Desk research on 

effectiveness of NEITI at 

State and LGA level; FGD 

in each state; conduct of 3 

capacity building / 

dissemination workshops 

for CSOs; and conduct of 

enlightenment Forums at 

grassroots level by trained 

CSOs; Conduct National 

Perception Survey on 

NEITI; and provide 

leadership role to other 

partners on State 

Perception Surveys. 

$86,526.69  $90,095.49                                                

(3,568.80) 

$91,670.20             (1,574.71) Completed           

19 ABGREMO  19-Sep-

07 

31-May-

08 

Legislative 

Advocacy 

& Capacity 

Building 

for CSOs 

on oil 

revenue 

transparenc

y in Akwa 

Ibom and 

Cross river 

state 

Legislative Advocacy and 

Capacity Building for 

Civil Society 

Organizations on Oil 

Revenue Transparency in 

Akwa Ibom, and Cross 

River States of Nigeria.   

$35,140.61  $35,140.61                                                               

-    

$35,140.61                            -    Closed           

20 WANGONeT 19-Sep-

07 

2/29/200

9 

Capacity 

Building 

for CSOs 

on oil 

Revenue 

Transparen

cy and 

Civic 

oversight 

of the 

NEITI 

process in 

Nigeria 

Conduct of Training on 

Extractive Revenues 

Transparency and Oil 

Sector Audit to address the 

identified gaps by CPPC. 

$27,136.22  $23,637.79                                                  

3,498.43  

$18,062.12               5,575.67  Completed           
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21 ZCC 1-Feb-08 31-Mar-

09 

Production 

of citizens 

guide to 

information 

and process 

of NEITI 

as well as 

engaging 

governmen

t of Nigeria 

on NEITI 

audit report 

produce a Citizen’s Guide 

to Information & 

Processes of the NEITI, 

carryout Legislative/Policy 

Advocacy on NEITI Audit 

Process and hold a 

stakeholder review & 

dissemination of audit 

report 

$40,026.94  $40,026.94                                                               

-    

$40,026.94                            -    Closed           

22 MULAC 24-Jan-08 18-Apr-

08 

Promoting 

Muslim 

Participatio

n in 

Electoral 

reform 

process in 

Nigeria 

Engagement with electoral 

reform committee 

$9,751.08  $9,751.08                                                               

-    

$9,751.08                            -    Closed           

23 ACE 14-May-

08 

30-Jul-

08 

Consultatio

n on the 

Electoral 

Reform 

Support Performing 

Musicians Association of 

Nigeria and the 

Association of 

Professional Bodies in 

Nigeria to provide input to 

the ERC 

$29,317.52  $29,317.52                                                               

-    

$29,317.52                            -    Closed           

24 NBA 15-May-

08 

31-Oct-

08 

Consultatio

n on the 

Electoral 

Reform 

Holding a roundtable with 

members on electoral 

reforms and drafting of 

mentioned policy 

documents. 

$29,952.91  $29,388.89                                                      

564.02  

$27,498.29               1,890.60  Completed           

25 CPPC 26-Jun-08 30-Dec-

08 

Empowerm

ent of 

CSOs in 

Analyzing  

the NEITI 

Audit and 

Processes 

Assessment of the capacity 

of CSO/NGOs currently 

engaged in, or are 

interested in audit process 

and NEITI/Oil Revenue 

budget performance 

monitoring and evaluation 

for WANGONET to use 

and train CSOs; and 

development and 

production of a reference 

manual on NEITI auditing 

$31,473.04  $31,473.04                                                               

-    

$31,473.04                            -    Closed           
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26 CISLAC 26-Jun-08 30-Nov-

08 

Civil 

Society 

Engagemen

t of 

Governmen

t on Oil 

Revenue 

Transparen

cy and 

Civic 

Oversight 

of the 

NEITI 

Process  

Provision of regular 

technical support on 

NEITI Act Implementation 

to NASS Legislators and 

their support staff, through 

relevant Committees & 

Stakeholder review 

meeting on NEITI Act. 

$25,419.53  $25,419.53                                                               

-    

$25,419.53                            -    Closed           

27 FOMWAN 27-Jun-08 30-Sep-

08 

Consultatio

n on the 

Electoral 

Reform 

Stakeholder consultation 

on electoral reform to 

develop memoranda and 

submit to the ERC 

$9,478.29  $9,478.29                                                               

-    

$9,478.29                            -    Closed           

28 CISLAC 19-Jun-09 30-Nov-

09 

Engaging 

the 

legislature 

and NEITI 

Secretariat 

to deepen 

NEITI Act 

implementa

tion 

Enhance Effective 

implementation of the 

NEITI Act in Nigeria 

$27,967.42  $27,967.42                                                               

-    

$27,967.42                            -    Closed           

29 AAN 1-Jul-09 31-Dec-

09 

Strengthen 

the 

capacity of 

CSO in 

tracking 

health and 

HIV budget 

to improve 

transperanc

y in 

resource 

allocation 

for the 

effective 

service 

delivery in 

the 

prevention 

and 

treatment 

To increase participation 

of non- state actors in the 

budget process in Lagos 

state 

$21,072.11  $21,072.11                                                               

-    

$21,072.11                            -    Closed           
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of HIV in 

Lagos state 

30 CIRRDOC 1-Jul-09 31-Dec-

09 

Enabling 

CSO's to 

monitor 

governmen

t spending 

on 

Education 

in Rivers 

state 

To consolidate on the 

achievements of the 

previous project towards 

increasing access to 

education budget in Rivers 

state 

$22,018.77  $22,018.77                                                               

-    

$22,018.77                            -    Closed           

31 JDPC 9-Jun-09 31-Dec-

09 

Making 

Public 

Budget 

work for 

the Masses 

Through 

CSO 

engagemen

t of the 

Agricultura

l and 

Education 

Budgetary 

provisions 

in Lagos 

state 

Strengthen capacity of 

CSO for effective 

involvement in the budget 

process as a way of 

promoting good 

governance and public 

service delivery 

$14,749.72  $14,749.72                                                               

-    

$14,749.72                            -    Closed           

32 PPDC 7-Aug-09 28-Feb-

10 

CSO 

participatio

n in Public 

Procureme

nt Act 

Implement

ation in 

Nigeria 

To promote accountability, 

transparency and popular 

participation in the 

Nigerian Public 

Procurement system 

$27,073.74  $27,073.74                                                               

-    

$27,073.74                            -    Closed           

33 CISLAC for 

NPWP 

7-Aug-09 28-Feb-

10 

Improved 

Citizens 

Participatio

n in Public 

Procureme

nt in 

Nigeria 

To promote accountability, 

transparency and popular 

participation in the 

Nigerian Public 

Procurement system 

$29,624.00  $27,122.97                                                  

2,501.03  

$26,768.86                   354.11  Completed           
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34 CPPC 7-Aug-09 30-Nov-

09 

Analyzing 

the 2005 

NEITI 

Audit 

Report 

Processes 

and 

Findings 

For CSOs 

To initiate a process that 

would help empower 

adequately the Nigerian 

CSO/NGOs community in 

effective audit-based 

processing and advocacy 

in the nation’s extractive 

industry. 

 $                      

29,009.92  

$29,018.62                                                        

(8.70) 

$29,018.62                            -    Closed           

35 MULAC 30-Sep-

09 

31-Jan-

10 

Creating 

Pressure 

from 

Religious 

groups for 

passage of 

the FOI bill 

Sensitize Muslim groups 

to engage with their 

representatives at the 

NASS with the view to 

pass the FOI Bill into law  

 $                        

16,633.30  

$16,633.30                                                               

-    

$16,633.30                            -    Closed           

36 IMC 10-Jun-09 30-Nov-

09 

Capacity 

Building of 

IMC, via 

systems 

developme

nt 

Enhance the capacity of 

IMC 

 $                        

27,975.12  

$27,975.12                                                               

-    

$27,975.12                            -    Closed           

37 IMC 1-Apr-10 31-Dec-

10 

 Enhancing 

The 

Capacity of 

Interfaith 

Mediation 

Centre 

(IMC), 

Phase II  

 Further capacity 

enhancement of IMC plus 

advocacy to NYSC on 

inclusion interfaith 

peaceful co-existence in 

NYSC curriculum  

 $                        

64,962.00  

 $          

64,241.63  

                                                     

720.37  

 $            58,565.91                5,675.72   Completed            

38 MRA 1-Apr-10 30-Nov-

10 

 Freedom 

of 

Informatio

n 

Advocacy 

2010  

 Advocacy on passage of 

FOIB at National level and 

in Lagos State  

 $                        

65,508.00  

 $          

65,562.43  

                                                     

(54.43) 

 $            41,933.56              23,628.87   Completed            

39 MULAC 12-Apr-

10 

31-Aug-

10 

 Creating  

Pressure 

from  

Religious 

Group for  

The 

Passage Of  

FOI Bill at 

State and 

Federal 

Level  

 Advocacy on passage of 

FOIB at National level and 

in Kaduna State  

 $                        

25,267.00  

 $          

27,316.25  

                                               

(2,049.25) 

 $            26,635.64                    680.61  Completed           
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40 ZCC 15-Apr-

10 

14-Sep-

10 

 Promoting 

Popular 

Engagemen

t of the 

NEITI 

Process.  

 Advocacy on NEITI Audit 

remediation  

 $                        

37,666.66  

 $          

38,462.97  

                                                  

(796.31) 

 $            35,840.68                2,622.29  Completed           

41 PPDC 1-May-10 31-Dec-

10 

 Sustained 

CSO 

Participatio

n in Public 

Procureme

nt Act 

Implement

ation in 

Nigeria.  

 Implementation of PPA   $                      

149,365.00  

 $        

147,019.34  

                                                 

2,345.66  

 $          105,092.90              41,926.44  Completed           

42 CIRDDOC 6-Jan-10 15-Dec-

10 

 Supporting 

CSOs to 

influence 

primary 

education 

budget in 

Rivers 

State  

 Budget advocacy and 

tracking in Rivers State  

 $                        

29,990.00  

 $          

30,200.68  

                                                  

(210.68) 

 $            28,255.59                1,945.09   Completed            

43 JDPC 1-Jun-10 31-Dec-

10 

 

Monitoring 

And 

Influencing 

Lagos State 

Education 

Budget For 

People’s 

Developme

nt    

 Budget advocacy and 

tracking in Lagos State  

 $                        

11,746.67  

 $          

11,746.67  

                                                              

-    

 $            10,743.87                1,002.80   Completed            

44 CISLAC 21-Jun-10 30-Nov-

10 

 

Strengtheni

ng 

Legislative 

Oversight 

and Civil 

Society 

Interventio

n  in the 

NEITI 

Process in 

Nigeria  

 Legislative advocacy on 

NEITI  

 $                        

97,629.33  

 $          

94,418.42  

                                                 

3,210.91  

 $            95,810.01              (1,391.59)  Completed            

45 CSACEFA 10-Aug-

10 

30-Sep-

10 

 

Monitoring 

and 

Primary education Budget 

advocacy and tracking at 

national level 

 $                        

29,870.60  

 $          

29,316.87  

                                                     

553.73  

 $            30,374.76              (1,057.89) Completed           
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Enhancing 

Civil 

Society 

Participatio

n in the  

46 ANEEJ 11-Mar-

11 

10-May-

11 

 Public 

Budgetary 

Process as 

a means of 

poverty 

alleviation  

Training domestic election 

observers and deployment 

of observers 

 $                        

33,215.00  

 $          

32,576.41  

                                                     

638.59  

 $            12,367.88              20,208.53   Completed            

47 CISLAC 17-Mar-

11 

16-May-

11 

 Enhancing 

the 

Credibility 

of the 

Electoral 

Process 

through 

Active 

Election 

Observatio

n in FCT 

and Kano 

State  

Training domestic election 

observers and deployment 

of observers 

$32,993.33   $          

26,293.33  

                                                 

6,700.00  

 $                           -                26,293.33   Completed            

48 IMC 13-Mar-

11 

14-May-

11 

 Training 

and 

Observatio

n of 2011 

Elections in 

Bauchi and 

Plateau 

States of 

Nigeria  

Training domestic election 

observers and deployment 

of observers 

$35,803.33   $          

33,507.93  

                                                 

2,295.40  

 $            27,529.91                5,978.02   Completed            

49 MULAC 9-Mar-11 8-May-

11 

 Towards 

Ensuring 

Credible 

Elections in 

Kaduna 

and 

Zamfara 

States  

Training domestic election 

observers and deployment 

of observers 

$33,833.00   $          

32,561.41  

                                                 

1,271.59  

 $            34,095.23              (1,533.82)  Completed            

50 Centre LSD 14-Mar-

11 

13-May-

11 

 Election 

Observatio

n in Imo   

and Delta 

states of 

Nigeria  

Training domestic election 

observers and deployment 

of observers 

 $                        

29,973.16  

 $          

29,341.26  

                                                     

631.90  

 $            22,263.17                7,078.09   Completed            



 Pact/ADVANCE Programmatic Report for Quarter 3 of FY 2011                                                                                                                                              22 

51 YPI 17-Mar-

11 

16-May-

11 

 Working 

with 

Youths for 

Elections 

Observatio

n and 

Reporting 

in Cross 

River & 

Akwa Ibom 

States 

(WISE 

PROJECT)  

Training domestic election 

observers and deployment 

of observers 

$33,379.99   $          

26,599.99  

                                                 

6,780.00  

 $            31,517.31              (4,917.32)  Completed            

52 ZCC 21-Mar-

11 

20-May-

11 

 Promoting 

Credible 

Elections in 

Nigeria 

Through 

Citizens 

Observatio

n of the 

2011 

Elections  

Training domestic election 

observers, deployment of 

observers and hosting of 

coordinating committee's 

meetings and press 

conference 

$54,105.33   $          

47,832.00  

                                                 

6,273.33  

 $                           -                47,832.00   Completed            

53 CITAD 17-Mar-

11 

16-May-

11 

 Building 

Confidence 

in the 2011 

Election  

through 

Election 

Observatio

n (Jigawa 

and Yobe 

States)  

Training domestic election 

observers and deployment 

of observers 

 $                        

33,776.00  

 $          

28,162.67  

                                                 

5,613.33  

 $            26,490.01                1,672.66   Completed            

 Total       $3,289,552.86  $3,250,221.0

8  

$39,331.78  $3,063,768.19  $186,452.89             
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B. Programmatic Results 
 

The ADVANCE program has three primary objectives: 

 

During the reporting period, significant progress was made under each of the key ADVANCE 

program objectives. Programmatic results are thus elaborated below. 

Objective 1:  Strengthened civil society organization (CSO) capacity 
for effective program and financial management 

 

Pact/ADVANCE continued to provide technical assistance to all partners, some of which had 

on-going projects this quarter. The partners were assisted through interventions consisting of 

project proposal refinement and mentoring of existing partner CSOs on program 

implementation and management, monitoring and evaluation, monthly financial reporting, 

and quarterly program reporting. 

 

In contributing to the achievement of the above objective, Pact/ADVANCE in addition to the 

regular provision of technical assistance also carried out a number of activities in this quarter 

and most of the capacity development interventions focused largely on mentoring and provision 
of guidance to the targeted organizations, particularly the ADVANCE/PPCD partner CSOs and 

the PPCD Secretariat as they implemented their various activities. These specifically included the 
following: 

 

PPCD Office: During the quarter, a series of meetings with Prof. Femi Ajibola, Chairman of 

the PPCD Project Planning Committee and Emmanuel Azaino, Project Coordinator, on the 

project’s programming administration and training needs of the Project Office and 

Consortium members. 

 

Reporting and report writing was the focus of one of the meetings that Pact ADVANCE had 

with the Project Manager. Pact staff advised the manager on how best to coordinate the 

various stakeholders that ought to be contributing to the overall PPCD report especially the 

Consortium NGOs and the RDC Trainees. For the Consortium NGOs, they were advised that 

since they primarily work with the RDCs, they should contribute aspects to the report 

prepared by the project office. At the meeting with the Chairman of the Planning Committee 

on the same issue, Pact had proposed that since the NGOs send their invoice to him for 

approval/payment every month that it would serve the process very well to insist that they 

submit reports of their work with the RDCs they work with, before payment could be made. 

 

Objective ONE:  Strengthened civil society organization (CSO) capacity for effective 

program and financial management 

 

Objective TWO: Increased CSO capacity for effective advocacy for key policy reforms 

and civic participation, including in electoral processes 

 

Objective THREE:  Strengthened public-private (CSO) partnerships to fight corruption 

through public oversight agencies and initiatives 
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On the 2nd and 3rd of May 2011, Pact-facilitated in-house training for PPCD Consortium 

members on report writing and reporting the PPCD project. The workshop focused on what 

makes a good report, skills for writing good reporting and how in view of the MERL needs of 

the PPCD project, reports can be written in such a way that it reflects the needs of the project.  

New Nigeria Foundation: The quarter started for New Nigeria Foundation (NNF) with 

activities marking its 10th anniversary. Pact-ADVANCE provided them with support on 

resource persons and related issues in the course of the process. The planning process was 

expanded which ensured that all staff were involved in the process.  

 

Pact/ADVANCE/PPDC also provided NNF with program and organizational support on an 

ongoing basis especially on those occasions when Pact staff was in Lagos and in some cases 

when in the field because of the strong relationships Pact had forged with them overtime.  

 

Morgan Smart Foundation for Development: Morgan Smart Foundation for Development 

(MSDF) continued to focus on meeting its identified capacity gaps during the quarter. There 

were discussions with the Managing Trustee, Dr. Omawumi Urhobo on the programme and 

organizational needs of MSDF. She agreed that a strategic planning retreat be facilitated for 

the organisation on the 23rd to the 25th of June, 2011. However, this did not happen due to 

other circumstances beyond their control- specifically the health needs of the Managing 

Trustee and staff engagements. It is expected that the Strategic Plan session would be held in 

the course of the next quarter. 

 

Also Pact staff provided advisory to the Managing Trustee and staff on the need to include 

their core values and audit provisions in the organization’s Constitution. Discussions around 

human resource and administration were also discussed. It was agreed that they would 

display their organizational organogram, ensure that their employment procedure is 

embedded in their staff manual, undertake staff appraisal for the last 6 months, install and 

train relevant staff on the Peachtree Accounting Software. 

 

Pact drafted a core values statement for approval and possible adoption by MSDF. It was 

understood that it would form part of the issues for discussion during the planned strategic 

plan session. 

 

Accord for Community Development: Accord for Community Development was admitted 

into the Consortium during the last part of the quarter. Pact staff had discussions with their 

management and staff on possible areas of need that they would want Pact’s immediate 

intervention pending the administration of the OCA process. It was agreed that they would be 

paid more, intensive attention during the course of the next quarter. 

 

Pact/ADVANCE/PIND Partners: During the quarter, Request for Applications (RFA) No. 

A11A3-P Small Grants Program for CSOs to promote socio-economic growth in Niger Delta 

communities was issued. Following the shortlisting Compliance and Technical Review of the 

28 applications received, 7 were shortlisted for pre-award assessment, which commenced this 

quarter by Pact/ADVANCE, will be finishing next quarter. The organizations that were being 

assessed include: Forward Africa-FOFA (Imo State), Bayelsa NGO Forum-(BANGOF and 

Nembe City Development Foundation (Bayelsa State), Centre for Environment, Human 

Rights and Development-CEHRD and Community Initiative for Enhanced Peace and 

Development-CIEPD (Rivers State), Justice Peace and Development Commission-

JDPC/CARITAS (Cross Rivers) and, Antof Research and Resource Development Centre- 

ARRDEC (Akwa Ibom State). 
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Peace Building Training of Trainers for Civil Society Organizations  

During the quarter, ADVANCE/PPCD conducted a 3-day Training of Trainers on Peace-

building for 27 participants drawn from PPCD project secretariat and the four consortium 

NGOs including the representatives of the some of the Regional Development Councils 

(RDC). The objectives of the ToT was to develop participants understanding of the various 

peace building and conflict resolution tools and also to develop participants skills in peace 

building and conflict resolution using best practices. At the end of the training, the 

participants’ knowledge, skills and attitude were enhanced on the appropriate peace-building 

and conflict resolution tools, approaches and they were also exposed to some relevant best 

practices. The training was held from May 31
st
 to June 03, 2011 at Vichi Gates Suites and 

Hotels, Benin City, Edo State.  

 

Objective 2:  Increased CSO capacity for effective advocacy for key 

policy reforms and civic participation 

 

The main advocacy activity during the quarter under the ADVANCE project was election 

observation, sharing of position papers with the media and engaging with duty bearers on 

electioneering issues. To this end, eight ADVANCE partners recruited, screened and 

supported about 500 Domestic Election Observers (DEOs) in 16 target states spread in the six 

geo-political zones of the country and the Federal Capital territory (FCT).  The partners and 

their target states were  ANEEJ for Edo and Ebonyi; CISLAC for FCT and Kano; Centre 

LSD for Imo and Delta; ZCC for Oyo and Lagos; MULAC for Kaduna and Zamfara; CITAD 

for Yobe and Jigawa; IMC for Plateau and Bauchi; and YPI for Cross River and Akwa Ibom. 

 

For the first time, Nigeria joined the International Community in using social network to 

share election experience with the outer world. In this regard, many of Pact’s partners and 

observers tweeted hundreds of messages through SMS and the Web that recorded 

irregularities, updated the status of voting activities, and shared results. It’s impossible to 

know how many people around the globe read them (there is no way to track this on Twitter, 

unfortunately), but they were available to anyone interested in the Nigerian elections, and it is 

possible to know that Pact’s account was followed and its messages forwarded on by dozens 

of people. Pact was also able to document that INEC, via its official Twitter account, directly 

responded in real-time to a number of Pact’s tweets.  In addition, Twitter turned out to be a 

great tool for rapid communication to Pact’s partners, allowing quick updates with timely and 

accurate information requiring immediate action, such as the suspension of the original 

elections on April 2
nd

.  The usefulness of this tool was effectively demonstrated over the 5 

election dates (April 2, 9, 16, 26 and 28), and will serve as a basis for greater use of powerful 

social media tools in the future 

MULAC 

In the quarter under review, MULAC with the support of Pact/ADVANCE, sought to 

enhance the credibility of the 2011 elections by deploying trained, unbiased and non-partisan 

individuals to observe the voting process during the National Assembly, Presidential and 

Gubernatorial/State Assembly elections in Kaduna and Zamfara States.   
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MULAC deployed 45 trained domestic observers in Kaduna State and 40 trained observers in 

Zamfara State on the 9
th

, 16
th

 and 26
th

/28
th

 April 2011 to observe the National Assembly, 

Presidential and Gubernatorial/State Assembly elections respectively. In each of the two 

States, the observers were deployed to various polling units across the three Senatorial 

districts/zones to achieve a good spread, balanced observation and have a good feel of 

situation in each zone. In Kaduna State, MULAC deployed 20 observers to Kaduna 

Senatorial zone, 15 to Zaria zone and 10 to Southern Kaduna Senatorial zone. In Kaduna 

Senatorial zone, the observers observed elections in Kaduna North, Kaduna South, Birnin 

Gwari, Igagi, Giwa and Chikun Local Governments; while in Zaria Senatorial zone, elections 

were observed in Markarfi, Kudan, Ikara, Zaria and Sabon Gari local governments; and in 

Southern Kaduna Senatorial zone, the observers observed elections in Kagarko, Jama’a and 

Zangon Kataf local governments. In Zamfara State, 20 observers were deployed to Gusau 

Senatorial zone, 10 observers to Anka/Mafara Senatorial zone and 10 observers to Kaura 

Senatorial zone.    

 

In preparation for the first round of election i.e. National Assembly elections, initially 

scheduled for 2
nd

 April, MULAC deployed its observers on 1
st
 April and paid their stipends; 

but following INEC’s postponement of that election midway into the exercise, MULAC 

recalled its observers from the fields and scheduled a briefing for them the following day. 

MULAC’s observers took advantage of INEC’s subsequent postponement of all the elections 

to familiarize themselves with their respective terrains.  

 

From its observation, MULAC noted that the National Assembly Election was conducted in a 

good atmosphere with most of the set rule being observed; that apart from the late arrival of 

most of the election officials at their polling units (because they are unfamiliar with the 

terrain), other aspects of the voting procedures were duly complied with – the procedure for 

accreditation, voting, counting and pasting of results were properly followed. There were no 

incidents of violence and/or intimidation either in Kaduna or Zamfara State during the 

National assembly election.   

 

The Gubernatorial/State Assembly elections held on 28
th

 April 2011 in Kaduna were reported 

to be free and fair in the urban areas in the State but fraught with irregularities in the rural 

areas. For instance in Kidandan ward of Giwa local government area, the 15 polling units in 

the ward were ransack by security agents and voters were disenfranchised. MULAC observed 

that the security agents and INEC staff use different mechanism to subvert the will of the 

people, and express hope that the Federal Government Panel on the 2011 Post-Presidential 

Election Violence would adequately address the concerns of the electorates.   

 

Overall, MULAC successfully observed the April 2011 elections in Kaduna and Zamfara 

States, and despite the violence that erupted in some areas where it observed elections, none 

of its observers was injured or killed in the observation mission.                     

IMC 

Supported by Pact, the Interfaith Mediation Council (IMC) deployed a total of 80 community 

people in Bauchi and Plateau states to observe the Presidential, National Assembly, 

Governorship and State Assembly elections.  In both Plateau and Bauchi State, IMC 

deployed 40 people each (18 females and 22 males) while in Bauchi State (10 females and 

30males) were deployed to observe the various elections. 
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Given the peculiarity of the IMC (it works with members of the two major faiths: Christians 

and Moslems), the faith based organization collaborated with followers of their faith to 

identify and deploy the observers. The observers were equally shared between the Christian 

Association of Nigeria (CAN) and Jama’atu Nasril Islam (JNI).  The numbers of observers 

were evenly shared with each faith producing 40 each in consonance with the IMC’s 

approach of ensuring equality of personnel and program activities between Christians and 

Muslims in their target areas. 

 

Election observation in Jos and Plateau states experienced some hiccups; starting with the 

false start which saw the first election being postponed nationwide due to logistic problems 

from April 2 to April 9 to the postponement of elections in Bauchi and Kaduna states from 

April 23 to April 28th due to pervasive insecurity in the two states. The IMC also supported 

election observers to share their incidents reports by sending them to an NDI dedicated 

website. They also participated in Pact coordinated twitter. 

CISLAC  
In the quarter under review, CISLAC continued implementing its project aimed at building 

public confidence in the electoral process and contributing towards a credible 2011 elections 

in F.C.T and Kano State.   

 

CISLAC deployed 30 trained observers each in Kano State and FCT to observe the National 

Assembly, Presidential and Gubernatorial/State Assembly elections. Following INEC’s 

election timetable, CISLAC deployed observers on 2nd April to observe the National 

Assembly election in Kano and FCT, but midway into that election, INEC announced a 

postponement of the election due to logistic constraints which disrupted the flow of the 

election and thus adjusted the election time table by pushing back the election by one week. 

The three elections mentioned above were consequently rescheduled to hold on 9th, 16th and 

26th April 2011 respectively.   

 

Following the new election time table CISLAC adjusted its deployment plan and deployed 

observers on these new dates. These were April 9 for the National Assembly elections in 

Kano state and the FCT; April 16 for the Presidential elections in Kano State and FCT; and 

April 26 for the Gubernatorial and State House of Assembly elections in Kano State. As was 

the case in the first instance and as stated in the proposal, 30 observers were deployed each in 

Kano State and FCT making a total of 60. Out of these, 25 were deployed and stationed to 

specific polling units while 5 were roving observers who played supervisory roles over the 

stationery ones and made stop over observations of uncovered polling units and collation 

centers. They were also on hand to respond to calls from our loose network of observers who 

alerted on incidents. Although this was not part of the project, it was considered value added 

and so was engaged, especially in Kano where we have a network of locally based groups 

and volunteers. The Project coordinator also went round in the company of one of the roving 

observers. Each observer was given identification materials, checklists and additional loose 

sheets to record incidents.  

 

The observers were deployed on the eve of each election and turned in their checklists and 

summary of reports in the evening of Election Days or the day after. This was to ensure that 

observers were actually on ground. The roving observers/supervisors also paid unannounced 

visits to polling units to ensure observers are at their stations. The checklists were studied to 

distill key information that could be used for the issuance of the joint statement alongside 
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other Pact Nigeria partners as decided during the pre-project phases. This was done for all 

three elections. 

YPI  

In continuation of increasing civic awareness, advocacy and empowerment, Pact/ADVANCE 

supported the Young Peoples’ Initiative (YPI) to deploy youths to monitor elections in Cross 

Rivers and Akwa Ibom states. YPI observed all elections covering 2
nd

, 9
th

, 16
th 

and 26
th

 of 

April 2011.  

 

Pact over the years has strengthened the capacity of YPI to actively engage the electoral 

process. In this quarter, YPI with the support of Pact/ADVANCE led a 50-member elections 

observer team - 25 persons in each state - and 12-member Supervisory Team (6 per each 

state) was deployed in 6 Local Government Areas (LGAs) across Akwa Ibom (AKS) and 

Cross River states (CRS). In AKS, elections were observed in Eket, Ikot Ekpene, and Uyo 

LGAs. In CRS, elections were observed in Calabar Municipality, Calabar South and 

Akpabuyo LGAs.  

 

Pact/ADVANCE continued its partnership with YPI to conduct pre and post elections 

programs to enable the observers plan, assess and improve observation of future elections. 

But all in all, YPI and its election monitors were able to pull through and recorded some 

success stories in spite of the challenges of working in a violence prone environment. The 

program also encouraged young people to partake in election related and was an opportunity 

for them to learn. Pact’s activities contributed to building peace before the elections by 

supporting YPI and especially the youths. This was recorded by an overwhelming acceptance 

of the 2011 general elections. The post-election violence recorded in some part of the country 

was a far departure from what existed in previous elections.  

Center LSD 

This quarter, the African Centre for Leadership, Strategy & Development (Centre LSD) 

deployed 68 domestic observers (out of which 61 was with Pact/ADVANCE support); 31 in 

Imo State, 30 in Delta and seven in Abuja. The Centre was also part of the election situation 

room, which received reports of observers across the country. In observing all the four 

elections in the two states, Centre LSD observed elections in thirty one polling units, 

covering three Senatorial districts in each of the two target states of Imo and Delta states. 

The main lessons from the elections were the need to avoid violence prone areas; need for the 

citizens to own the election process to make it credible; collaboration among stakeholders is 

key to success and political will enhances credibility of election. From the observation in the 

two states, the Centre reported that the INEC leadership, donor support and salutary efforts of 

observers contributed in no small measure to the positive outcome of the elections. For 

instance, the Governorship election in Imo State was problematic but the people stood their 

grounds and supported by INEC and security agents, they ensured that their candidate of 

choice emerged victorious. It was in Imo State that a renowned philanthropist, Mr. Rochas 

Okorocha displaced incumbent Governor Ikedi Ohakim. Initially, the elections were 

inconclusive in some local government areas but the residents persisted in calling on 

government to ensure that they concluded the elections and eventually the process was 

concluded in favour of Rochas Okorocha. 

 

ANEEJ 

In this quarter, the African Network for Environment and Economic Justice on the other hand 

deployed Sixty-seven (67) Domestic Election Observers for the National Assembly elections 
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finally held on April  9, 2011 after the its postponement midway on April 02, the Presidential 

election held on April 16th and the Governorship /State House of Assembly elections held on 

the April 26
th

, 2011 in Edo and Ebonyi States. The observers covered 12 Local Government 

Areas, which include: Edo State – Oredo, Egor, Esan South East, Esan North East, Etsako 

West and Owan East. Ebonyi State – Afikpo North, Afikpo South, Ikwo, Ezza South, Izzi and 

Abakaliki.  

 

The scheduling and re-scheduling of elections resulted in some logistic challenges for 

ANEEJ. The organization had to maintain close contact with both Pact and its election 

observers to ensure smooth and effective communications to remain on top of the situation. 

Some of the domestic elections observers (DEOs) deployed by ANEEJ reported first hand 

short of sensitive election materials at polling booths visited before the re-scheduling of the 

first election. 

 

 

For the ANEEJ partners, an overall assessment of the election shows that, there was 

significant improvement as compared to 1999, 2003 and 2007 elections in Nigeria. Despite 

some isolated reports of hitches, the final outcome of the election is adjudged by ANEEJ 

observation team as credible. The outcome of the election was satisfactory and comparable 

only to that of June 12, 1993 elections believed to be the freest and fairest election in 

Nigerian democratic history.  

 

From ANEEJ’s observation of elections in Edo and Ebonyi states, it was obvious that 

security agents played a very creditable role in ensuring a relatively conducive atmosphere 

for the elections. Civil Society groups also clocked round and assisted in no small measure in 

making the process transparent and participatory. In addition, in the two states, the media did 

not relent in constantly moving from one polling booth to another reporting their findings and 

providing space for Nigerians to air their views. They constantly followed up on events as 

they unfolded. 

 

On its own part, ANEEJ equally briefed the media at intervals of its findings in the field. 

There was a press conference at the ANEEJ 
 

 
CITAD 
During this quarter, CITAD with the support of Pact Nigeria continued its contribution to 

building confidence in the electoral process which is needed to enhance the credibility of the 

elections by deploying observers in two states of the Federation. The States are Yobe and 

Jigawa. 

 

On Friday 1
st
 April, CITAD deployed 86 observers with full complements of kits to various 

polling units across Yobe and Jigawa State. In addition to observers attached to specific 

polling units, CITAD also deployed six roving observers who roamed around within the 

various local governments. All the observers were embedded within their communities, 

ensuring that not only they have sufficient knowledge and understanding of the place but also 

know virtually all the key stakeholders. In turn the stakeholders also know the observers. This 

was done to ensure that their presence at the polling units and stations would give confidence 

to voters to come out to vote and to act in accordance with the law. All observers moved to 

the fields on 2
nd

 April (the first Election Day); however, due to the postponement of the 

National Assembly election mid-way into the election on 2
nd

 April, the observation on that 
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day was inconclusive and the exercise was repeated on the rescheduled date which is April 

9
th
. CITAD observers observed the elections across the three Senatorial districts/zones in the 

following local government areas:  

Zone A: Damaturu, Tarmuwa, Bursari, Gujba, Gulani, Geidam and Yunusari LGAs 

Zone B: Fune, Potiskum, Fika and Nangere Local government areas 

Zone C: Bade, Nguru, Yusufari, Karasuwa, Jakusko and Gashua Local government areas 

 

CITAD noted that the procedure for setting up the polling stations, counting of votes and 

announcement of results were observed by the election officials. There were only 4 polling 

units where party agents did not sign the results’ forms. It further noted that there were no 

reports of violence or intimidation in about 85% of the areas it covered and generally threats  

to security at the polling centres were almost non-existent. It however noted that vote buying 

in some areas including Katuzu in Gashua local government where detergents, toilet soaps 

and money were distributed in exchange for votes.   

 

For the Presidential election held on 16
th
 April, CITAD deployed 46 election observers in 

Yobe State. In addition to observers attached to specific polling units, CITAD also deployed 

6 roving observers who roamed around within the various local governments and also 

followed the collation activities in the local governments’ collation centres as well as the state 

collation centre. Most of the observers were embedded within their communities. CITAD 

noted improvements in the organization of the Presidential election in comparison with the 

National Assembly election i.e. early arrival of polling staff, adequacy of electoral materials, 

provision of voting booths in most polling units, minimal incidents of violence and 

intimidations, and proper accreditation of voters. 

 

CITAD deployed 40 observers to observe the Gubernatorial/State Houses of Assembly 

election held on 26
th

 April, 2011. Six roving observers were also fielded, who moved around 

assessing the conduct of the elections in various places to give us a wider sense of coverage. 

Overall observers were deployed in 12 of the local governments of the state these include 

Geidem, Bursari,Gaidem, Yunusari, Potiskum, Fika, Damaturu, and Gashua. The observers 

covered the election processes from the deployed of personnel and materials to polling units 

to accreditation, voting, counting, announcement of results, collation and ultimately to the 

declaration of results by the various returning officers of the elections. CITAD noted that 

election materials were adequate, voting procedure was observed, voters were properly 

accredited, minimal incidence of violence – one person was murdered at a Juma’a polling 

unit (ward code 04 and unit code 03) in Potiskum local government which disrupted the 

process and votes could not be counted. It noted that generally the turn was low but election 

was fair, transparent and credible. 

 
ZCC 
In the quarter under review, ZCC continued implementation of its project aimed at 

contributing to the conduct of free, fair and credible 2011 elections in Nigeria by deploying 

observers to observe the national Assembly, Presidential and Gubernatorial/State Assembly 

elections in Oyo and Lagos States. 

 

Following INEC’s time table for the conduct of the elections, ZCC deployed for the first 

round of elections that is National Assembly election, on the 2
nd

 of April but had to recall its 

observer’s midway into the elections when INEC announced the cancellation of the exercise. 

INEC subsequently issued a fresh election time table and schedule the three elections as 
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follows: National Assembly elections to hold on 9
th

 April; Presidential elections to hold on 

16
th
 April; and Gubernatorial/State Assembly elections to hold on 26

th
 April.    

 

ZCC deployed 30 observers each in Oyo and Lagos States, making a total of 60 observers. In 

each State, 25 observers were deployed to various polling units while 5 were deployed as 

roving observers who played a supervisory role as well as observers. Each observer was 

given identification materials, checklists, incident forms, call cards of their various call 

networks to enable them report incidents to the National Emergency Incident Centre (NEIC).  

The observers were deployed on the eve of each election and turned in their checklists and 

summary of reports either in the evening of Election Days or the day after. The observers 

were also given a part payment of their stipend and then given the balance at the submission 

of their check list. This was to ensure that observers were actually on ground as well to 

confirm their participation. The supervisors also paid unannounced visits to polling units to 

ensure that the observers were at their stations. The checklists were studied to distill key 

information that could be used for the issuance of the joint statement alongside the other 

PACT partners as decided during the pre-project phases. This was done for all three elections. 

 

ZCC was given the additional responsibility of coordinating all the 8 eight partners of Pact 

which included ZCC in deliberations on their findings and observations while on the field and 

to issue one Press Statement and hold one Press Conference for each of the three elections. 

The conference for the National Assembly election took place on the 12
th
 and 13

th
 April 

2011, while the press conference in respect of the Presidential election was held on 19
th

 and 

20
th
 April 2011 and that of the Gubernatorial/State Assembly elections took place on the 1

st
 

and 2
nd

 of May, 2011. The last of the three had to factor in the postponement of elections in 

Kaduna, Kano and Bauchi where some of Pact partners Observed elections as well. Hard 

copies of text of the Press Briefing for each election were submitted to the office of the INEC 

chairman and to the office of the Director, Civil Society and Gender INEC Abuja. All the 

Press Conferences experienced full media participation ranging from prints, pictures and 

electronic. 

 

 

Objective 3: Strengthened public-private (CSO) partnerships to 
fight corruption through public oversight agencies and initiatives: 

 

Freedom of Information Act 
In this quarter, MRA sustained its advocacy efforts for the passage of the Freedom of 

Information Bill in order to get the two versions of the bills that were passed by the low and 

upper chambers of the National Assembly harmonized and passed and subsequent signing of 

it by the President into FOI Act. Some intense strategic targeted advocacy visits and capacity 

development including appropriate technical support aimed at ensuring the passage of the Bill 

by the Senate and assent by the President were carried out by MRA. Intensive technical 

support was provided to the National Assembly harmonization committee to ensure speedy 

harmonization of the various versions of the Bill that were passed by both chambers. 

Immediately the harmonized copy was produced, MRA followed up with appropriate 

legislators through targeted advocacies, which resulted in the passage of the harmonized copy 

by NASS. Based on the lesson learnt in 2007 when the Bill got passed by NASS but non-

assent by the then President, MRA swiftly turned its engagement efforts to the presidency by 

contributing to facilitation of moving the passed bill to the Presidency, actively following up 
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with necessary systematic and strategic advocacy visits to targeted dignitaries in the 

presidency, which eventually contributed to speedy assent the bill into FOI Act by President 

Goodluck Jonathan on May 28
th

, 2011. This development indeed, marked the end of a very 

long battle of protracted years in creating an enabling environment for freedom of 

information in Nigeria. See below box on MRA’s email message informing Pact/ADVANCE 

on the positive development on the President’s assent.  

 
From: Edetaen Ojo <edetaen@gmail.com> 
To: ahmed@pactnigeria.org 

Cc: augusta akparanta-emenogu <augusta@pactnigeria.org> 

Sent: Tue, May 31, 2011 6:24:27 PM 

Subject: President Jonathan Signs FOI Bill into Law 
 

Dear Mallam Ahmed, 

 

This is to formally inform you that President Goodluck Jonathan has signed the Freedom of Information Bill into Law, bringing  
to a successful end our advocacy for the adoption of this legislation. 

  

Accordingly, I wish to express on behalf of Media Rights Agenda our sincere gratitude and appreciation to you for keeping 

faith with us over the years and for the kind support of Pact Nigeria which made it possible for us to continue to engage the  
process, resulting in this monumental success. 

  

The Bill was passed by the House of Representatives on February 24, 2011 and by the Senate on March 16, 2011.  The 

different versions of the Bill passed by both Chambers of the National Assembly were harmonized by the Conference 
Committee constituted for that purpose on May 19, 2011.  The harmonized version of the Bill was subsequently adopted by the 

two chambers in separate proceedings on May 24, 2011. 

  

A clean copy of the Bill was transmitted to the President by the Clerk of the National Assembly on May 27, 2011.  We engaged 
every stage of the process directly, working with members and staff of the National Assembly to see it through. 

  

Although our contacts in the Presidency informed us yesterday, May 30, that the President had assented to the Bill, a Deputy 

Director of Information in the office of the Special Adviser to the President on Media and Publicity, Mr. Justus Abuah, 
confirmed in a statement issued today in Abuja that the President had indeed assented to the Bill.  He said President Goodluck 

Jonathan signed the Freedom of Information Bill 2011 into law on Saturday, May 28, 2011, a day after he received it from the 

National Assembly. 

  
We will be sending you a full report of our advocacy efforts and activities in due course, but I thought it appropriate to share 

this good news with you immediately and to thank you for your support. 

  

Warm regards, 
  

Edet 

  

Edetaen Ojo 
Executive Director 

Media Rights Agenda 

House 11, Dideolu Court 

Dideolu Estate 
Ogba, Lagos 

Tel: +234 1 761 6803 

Cell: +234 803 714 5991 

E-mail: edet@mediarightsagenda.net 
Skype: edetaen 

Website: http://www.mediarightsagenda.net 
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Budget Advocacy and Monitoring Training for PPCD Partners 

In this quarter, ADVANCE/PPCD conducted a 5-day Training of Trainers on Budget 

Advocacy and Monitoring training workshop for 32 participants drawn from PPCD project 

secretariat and the four consortium NGOs including the representatives of the some of the 

Regional Development Councils (RDC). The objectives of the training were to: 

 Improve participants understanding of Public Finance Management and Budgeting 

Process & Procedures  

 Build participants skills in the identification of opportunities for budget advocacy and 

monitoring for development 

 Challenge participants on the need to develop Budget Advocacy and Monitoring 

activities and program 

During the training, the participants were taken through some relevant topics including  

budgetary process and cycle, budget analysis, methods of analyzing budget using the current 

national budget using sectorial budget, budget components and types, budget monitoring and 

tracking as well as budget advocacy and critical stages in the budget cycle for effective civil 

society engagement. At the end of the training, not only that the knowledge and skills of the 

participants enhanced but the training also exposes the participants to how ineffective and 

inefficient most of the state governors of the Niger Delta sates some mismanaging their states 

resources, but it also got them resolved and prepared to use the acquired skills, knowledge 

and attitudes to begin to engage with the appropriate government agencies at the national, 

state and LGA levels to begin to demand for increase allocation and release of funds in some 

critical areas of their needs for their improved wellbeing. The training was held from May 

16
th
 – May 20, 2011 at Vichi Gates Suites and Hotels, Benin City, Edo State.  

 

C. Problems and Opportunities   

Partner and Programmatic Challenges 

 Delay from the ten existing partners selected for new subgrants award in providing 

response to the comments raised on their proposal contributed to some delay in 

finalizing their proposals and issuance of subsequent awards to them.  

 

 Sudden leadership transition in ADVANCE coupled with other staffing challenges 

resulted in slow programming activities this quarter.   

 

 The two above challenges also resulted in the non- implementation of the planned 

activities of the ten partners under their new proposed projects since the awards could 

not be made to them. This has subsequently led to low accomplishments of set targets 

in this quarter since the targets are normally achieved through partner CSOs. 

 The Observation of elections by Pact/ADVANCE partners witnessed several major 

challenges. First and foremost was the false start, which took observers aback. The 

announcement of the postponement of the National Assembly Election came late after 
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partners had deployed trained observers. This had financial implications and our 

partners had to adjust their budgets to accommodate the development. Also, in some 

states, the observation kits from INEC came in very late on Friday 1
st
 April, 2011. For 

instance, Centre LSD staff, participating in the observation, left for Delta and Imo 

without collecting the materials from Abuja INEC office because the materials were 

not available. The materials were therefore sent through Arik Air to Warri and 

Owerri. The flight to Warri was delayed and Centre LSD staff and co-coordinators of 

observers had to wait till night to collect the kits. The flight to Owerri was cancelled 

and they could not get the kits to observe the aborted national assembly elections. But 

they all had photocopies of the letter of accreditation of Centre LSD by INEC and 

observation materials produced by Centre LSD, which they used in the observation 

exercise. It is noteworthy that some of the observation and recommendations made 

during debriefing sessions and coordination meetings among stakeholders were taken 

on board by the relevant authorities and this assisted in making subsequent elections 

better than previous ones.  

 Another challenge was the spate of violence that preceded and in some cases 

characterized the election in some states. This dissuaded some election observers from 

continuing after the first election. Also, the two red spot zones of Bauchi and Kaduna 

witnesses a lot of violence and at some point, we considered the possibility of having 

our partners observe elections in less violence prone areas alone. It was however due 

to the doggedness of our IMC partners that we relented and allowed them to observe 

elections in the two hot spots. They used their peculiar methods of deploying 

Christians to predominantly Christian areas and Moslems to observe elections in 

predominantly Muslim areas. Our IMC partners, the pastor and the Imam had argued 

that because the two states had experienced violence in the past, it was important to 

build confidence in the area and have the people come out to choose their preferred 

leaders, who should assist them with peace building and Pact relented and allowed 

them to observe elections in Bauchi and Jos. 

 

 There was also the issue of reported alleged intimidation by security agencies, as 

some security personnel were alleged to be partisan by supporting some politician to 

prevent some domestic observers from carrying out their duties. In one incidence, 

security personnel practically hindered observers from getting access to polling units. 

The worst case was recorded in Ebonyi State where ANEEJ observer was whisked 

away by security personnel to give way for some politicians to have a field day. 

 

 There was also the challenge posed by the ratio of observers to polling units Kano has 

about 1080 across 44 LGAs and there were only 30 Observers. The challenge was 

confronted by mapping and identifying poling units with huge number of registered 

voters and where vested interests could be at play. However, only 7 LGAs could be 

covered and volunteers used for others. The post-election violence, in some of the 

states deprived the full participation of Pact partners during the Presidential 

coordination meeting as some members could not travel from their stations due to 

security reasons.  
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Administration and Management Challenges 

 Delay in the obligation of the funds for the ADVANCE/PIND program component 

until April 27, 2011 led to the delay in releasing the RFA for the program’s 

component, which consequently resulted in short period in this quarter for processing 

the solicitation (including development, release, review of proposals, selection of 

potential partners and conducting pre-ward grant worthiness assessment, preparing 

assessment reports and final selection of potential partners as well as requesting for 

concurrence from the Mission and getting approval) since it was not contractually 

possible to issue any new award to partners without getting the funds for such 

program component. 

 

 The unanticipated leadership transition caused by the sudden disengagement of the 

ADVANCE Chief of Party/Country Representative by the end of April, 2011 as well 

as the disengagement of the Pact/ADVANCE Program Coordinator for CSO and 

GON Partnership on Anticorruption almost at the same time created some challenges 

in programming this quarter. These coupled with the already two existing vacancy 

positions (Monitoring, Evaluation and Reporting Officer as well as Capacity Building 

Officer) and the Grant officer position that subsequently emerged due to change in 

leadership greatly slowed down the programming activities including making of the 

anticipated new subgrants awards this quarter. However, most of these were 

addressed by the end of the quarter and hopefully, the awards will be made next 

quarter for programming activities to pick up.  

 

Partner and Programmatic Opportunities 

 The opportunity that emerged for engaging some of our existing partner CSOs for new 
subprojects under the ADVANCE extension was fully taped this quarter. Ten of the 
partners were already involved this quarter in the development of new subproject 

proposals to be finalized for subgrant award next quarter.  

 

 Opportunity for expanding Pact/ADVANCE/PIND programming in the Niger Delta 

region began this quarter with the issuance of solicitation for the selection of partners 
from the region. 

Administration and Management Opportunities 

 Pact/ADVANCE continued to reap the expected benefits of sharing facilities, logistics 

and staff time, as well as potentially co-planning activities with the Community 

REACH HIV/AIDS program and the LEAD local governance program. 

 

D. Activity Changes and Explanations 

 The Elections were re-scheduled twice due to poor logistics and insecurity in some 

states. Late announcement of this rescheduling caused our partners to redeploy 

observers twice and this had budgetary implications for programming. It also affected 

partner’s ability to collate, compile and produce final report to Pact on time. 
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 All the new subgrant awards planned for this quarter could not be made due to the 

challenges explained above. These awards will now be made next quarter and full 

implementation of their projects will commence immediately. 

 

 

 The planned activities of the partners could not be implemented since the planned 

award could not be issued to the partners. These activities will commence next quarter 

as soon as the awards are issued to the partners.  

E. Success Stories 

 

The Efforts of ADVANCE Contributes to the newest Nigeria Reform 

Legislation- FOI Act 

The Mission's support to Pact/ADVANCE in promoting and ensuring good, transparent and 

accountable governance in Nigeria resulted in another very significant accomplishment this 

quarter as President Jonathan signed the long awaited Freedom of Information Bill into 

Law/Act.  This brings to four of the national reform bills that Pact/ADVANCE and our 

partner CSOs greatly contributed to their passage into Law in Nigeria since the inception of 

the ADVANCE program. The earlier three were Fiscal Responsibility Act, Public 

Procurement Act, and the Nigeria Extractive Industry Transparency Initiative (NEITI) Act; 

all in 2007. 

The efforts of ADVACE almost got to this level in 2007, when the National Assembly got it 

passed but unfortunately, the then President (Obasanjo) refused to give his assent, thus the 

Bill was returned back to the National Assembly, when the new legislature came on board to 

start the entire process again. In view of this development, Pact/ADVANCE and our amiable 

partner CSO - Media Rights Agenda critically assessed the situation, identified the lessons 

learned, re-strategized and then re-engaged the process again. During this engagement, 

ADVANCE also expanded the constituency for the FOI Bill to include the northern regions 

particularly that most national legislators from that region have a notion that the FOI Bill is a 

media one with southern constituent and mostly dominated by one faith. This was done 

through support to a northern based partner CSO (MULAC -Muslim League for 

Accountability) in 2009 and 2010 whom engaged the Muslim religious leaders and groups in 

the north to advocate and convinced their national legislators to support the passage of the 

bill particularly that the bill is compliance with the teachings of Islam. This effort indeed 

contributed to expanding the constituency for the bill to northern part that was to a large 

extent resistant to the bill.  

In this quarter, with ADVANCE support, MRA sustained its advocacy efforts for the passage 

of the Freedom of Information Bill in order to get the two versions of the bills that were 

passed by the low and upper chambers of the National Assembly harmonized and passed and 

subsequent signing of it by the President into FOI Act. Some intense strategic targeted 

advocacy visits and capacity development including appropriate technical support aimed at 

ensuring the passage of the Bill by the Senate and assent by the President were carried out by 

MRA. Intensive technical support was provided to the National Assembly harmonization 

committee to ensure speedy harmonization of the various versions of the Bill that were 

passed by both chambers. Immediately the harmonized copy was produced, MRA followed 
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up with appropriate legislators through targeted advocacies, which resulted in the passage of 

the harmonized copy by NASS. Based on the lesson learnt in 2007 when the Bill got passed 

by NASS but non-assent by the then President, MRA swiftly turned its engagement efforts to 

the presidency by contributing to facilitation of moving the passed bill to the Presidency, 

actively following up with necessary systematic and strategic advocacy visits to targeted 

dignitaries in the presidency, which eventually contributed to speedy assent the bill into FOI 

Act by President Goodluck Jonathan on May 28th, 2011. This development indeed, marked 

the end of a very long battle of protracted years in creating an enabling environment for 

freedom of information in Nigeria. It also brings to a successful end our advocacy for the 

adoption of this legislation. What remains now is another engagement to ensure effective 

implementation of the law to ensure full compliance. 

 

Imo Re-run Governorship Election a Testimony of Return of Sovereignty to 

the People 

 The alleged anomalies during the governorship elections in some part of Imo and Delta 

states led to the postponement of the elections in some part of state by INEC. During the 

rescheduled elections in the states, citizens’ ownership of the process was very evident as 

demonstrated by the high voters’ turnout. Their participation demonstrated clearly that a new 

Nigeria is possible, either in terms of governance, social or economic engagement. People’s 

resolution to bring about a change was given expression in several forms; coming out to 

exercise their franchise not minding the violence that is known to characterize elections 

because of the proclivity of some individuals to unwittingly scuttle the process. They were 

determined this time to protect their votes and make sure their votes counted. As a result, the 

intense heat from the sun was not an issue to them. Some of the voters indeed said this was 

the return of sovereignty to the people. In PU/06/034 on Ahwinahwi Street, Ughelli, Delta 

State where Centre LSD deployed some domestic observers for instance, one of the voters 

said “this is the first time we are voting in this street. I was 18 years before 2003 but 

since that time till now, I only hear people talk about vote, and have not seen people 

vote in this street. But today, I have experienced it”. 

 

 

Pact/ADVANCE partner CSO’s( Centre LSD’s) Domestic Observers at a post-election 2011 Meeting 
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Youths as Active Domestic Elections Observers through Pact/ADVANCE 

Support 

A total of 410 youths and a youth organization engaged in the domestic observation of the 

2011 general elections by Pact/ADVANCE.  As a youth organization, it was indeed exciting 

for the Young People Initiative (YPI) to be supported to mobilize by itself over 50 young 

people among the 410 youths mobilized by other partner CSOs of Pact/ ADVANCE, to 

observe general elections. This gave youths some sense of belonging, kept them busy and 

active in owning the process. This was in contrast to what used to happen in the previous 

general elections, when quite a number of youths were engaged by politicians to foment 

trouble, act as thugs to harass political opponents of whoever could pay their bills. Working 

with young people for elections observation and reporting is a welcome development and 

positive departure from the past where youth and negativity could always be inextricably 

linked especially in the Niger delta region where YPI observed elections. The YPI WISE 

Project itself is a healthy reference about youth engagement for democratic participation and 

nation building. Young people who saw their peers as observers got motivated to get 

involved positively. The observers had first-hand experiences to believe in the potentials for 

routine electoral credibility in Nigeria. ``YPI widely celebrates the success of this project 

due to its huge potentials and achievements in positively shifting negatively held attitudes 

among young people and other citizens,’’ says Excellence Eyo Offiong Uso, the YPI 

Executive Director who is himself a youth. 

 

 
Pact/ADVANC partner CSO (ANEEJ) observing the April 2011 Elections 

 

III. HIGHLIGHTS OF PLANS FOR NEXT QUARTER 

A. Partner Activities 

 Training of legislators and staff (especially those that are newly elected and hired) on 

participatory and rights based budgeting. 

 Advocacy on implementation of Public Procurement  in Bayelsa and Bauchi  states 

and at the National level 

 Advocacy visits to canvass for domestication of  FOI Bill in Kaduna and Lagos states 
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 Advocacy on increased participation, transparency and accountability in public 

finance expenditure in Bayelsa and Kaduna states  

 Advocacy for proper implementation of NEITI at Federal and state levels 

 Advocacy to media houses to support implementation of FOI in Kaduna and Lagos 

states   

B. Pact Activities 

 Ongoing monitoring and mentoring of all existing and new partners, on the 

implementation of their new projects to ensure compliance with the terms and 

conditions of their subgrants award and attainment of projects’ goals and objectives. 

 Conduct of OCA and development of capacity development plans for the 

ADVANCE/PIND partners 

 Commence implementation of capacity development plans for the ADVANCE/PIND 

partner 

 Monitoring, Evaluation and Reporting training for partner CSOs 

 Coalition/Network Strengthening training for Partner CSO 

 Staff Retreat 

 Continuation of capacity development support PPCD project office and consortium 

NGOs as the need arises. 

 Strengthening networks for transparent, accountable governance in Rivers and Imo 

States 

 Empowering local communities to access micro-credit in Akwa Ibom State 

 Monitoring of partners to ensure compliance with Pact-regulations 

 

C. Subgrant Management 

 Support existing partner CSOs through fund disbursements, oversight and mentoring. 

 Continue closeout of completed projects. 

 Completion of the pre-award grant worthiness assessment of ADVANCE/PIND 

potential partner CSOs  

 Send concurrence request to the Mission on selection and issuance of subgrants 

awards to ADVANCE/PIND partners  

 Conduct start-up Subgrant Finance/Admin training for ADVNCE/PIND partner CSOs 

to be brought on board 

 Work with the selected partners (both existing and new ones) to finalize their proposals. 

 Process and issue 15 new subgrants awards to partner CSOs for the implementation of 
their proposed projects. 

 

 

 

 IV. QUANTITATIVE INDICATOR DATA 

 

#  

Ind. 

Referen

ce #  

 

Indicator Collection Target 

for FY 

11 

Quarter 

Target 

2
nd

 

Quarter 

Result 

3
rd

 

Quart

er 

Resul

t 

Cumulative 

Result at the 

end of  2
nd

 

Quarter FY 11 

Cumulative 

Result at the end 

of  3
rd

 Quarter 

FY 11 

1  Civil Society 
Organization
s (CSOs) 

Quarterly Women
= 25 

Youth  

0 W=2 
Y-1 
I=1 

W=3 
Y-2 
I=2 

W = 11 
Y = 6 
I = 1 

W = 14 

Y = 8 

I = 3 
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representing 
marginalized 
group(s) 
engaging 
with 
government  

 

= 13 
Islamic 

= 19 
Disable
d = 8 

Total = 

65 

  D = 0 
 

D=2 D = 0 
Total =18 

D = 2 

Total =27 

2 S11.1 Women-
focused 
CSOs 
supported by 
USG 
assistance to 
engage in 
advocacy 

and/or 
promote 
democratic 
participation 

Quarterly 25 0 9 8 9 17 

5 GJD 
4.1.3 

Number of 
CSO 
advocacy 
campaigns 
supported by 

USG  

Quarterly 35 10 11 0 34 34 

7 

 

 

GJD 
4.1.8  

Number of 
USG 
Assisted 
Civil Society 
Organization
s that engage 
in advocacy 
and 

watchdog 
functions 

Quarterly 35 0 0 207 50 257 

9  Number of 
people 
trained 
(disaggregate
d by gender)   

Quarterly M=300 
F=200 
T=500 

550 M=445 
F=221 
T=666 

M=22 
    
F=37 
T=59 

M=491 
F=258 
T= 749 

M=513 
F=295 
T= 808 

12  Increased 
Civil Society 
Participation 

in Budgetary 
Processes 

Quarterly State=1
2 

Nat=0 

0 0 0 10 10 

13 S11.2.1 Increased 
Civil Society 
Participation 
in NEITI 
implementati
on 

Quarterly 8 0 0 0 8 8 

14 GJD 

4.1.2 

Number of 
Civil Society 
Organization

Annually 50 10 9 0 18 18 
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s using USG 
assistance to 
improve 
internal 
organizationa
l capacity 

 

 

 

 

 

 

 

 

 

 

 

 

 


